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Abstract	  The	  goal	  of	  this	  project	  was	  to	  analyze	  a	  broad	  modular	  construction	  building	  process	  using	  the	  principles	  of	  manufacturing	  engineering.	  A	  construction	  project	  was	  hypothesized	  and	  the	  overall	  process	  was	  analyzed	  using	  Axiomatic	  Design	  in	  order	  to	  maximize	  the	  value	  added	  of	  modular	  construction	  to	  the	  project	  owner.	  After	  each	  step	  was	  analyzed,	  the	  process	  was	  reconstructed	  and	  compared	  to	  the	  original	  to	  determine	  value	  added.	  This	  paper	  will	  describe	  and	  explain	  the	  results	  of	  this	  analysis.	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Introduction	  &	  Problem	  Statement	  In	  an	  interview	  with	  Steve	  Kroft	  of	  CBS	  News,	  Ray	  LaHood,	  the	  secretary	  of	  transportation	  during	  the	  first	  Obama	  administration,	  explained	  that	  there	  are	  major	  issues	  with	  The	  United	  States’	  infrastructure	  that	  have	  not	  been	  addressed	  (Kroft,	  2014).	  Infrastructure	  is	  the	  basic	  physical	  and	  organizational	  structures	  and	  facilities	  needed	  for	  the	  operation	  and	  functionality	  of	  a	  society	  or	  enterprise.	  Roads,	  bridges,	  railways,	  and	  buildings	  constantly	  undergo	  ambitious	  renovation	  projects	  that	  merely	  patch	  the	  problem	  for	  a	  short	  period	  of	  time	  but	  never	  address	  the	  crumbling	  foundation	  of	  these	  structures	  that	  play	  a	  key	  role	  in	  American	  day-­‐to-­‐day	  life.	  For	  public	  construction,	  these	  issues	  stem	  from	  a	  lack	  of	  funding	  and	  directive	  (Kroft,	  2014)	  and	  for	  private	  projects,	  the	  cost	  of	  a	  brand	  new	  project	  is	  often	  too	  great	  and	  deters	  any	  potential	  investors	  who	  do	  not	  see	  the	  long-­‐term	  value	  in	  reconstruction	  and	  rather	  focus	  on	  short-­‐term	  returns.	  In	  reality,	  the	  long-­‐term	  benefits	  of	  a	  new	  construction	  project	  can	  outweigh	  the	  short-­‐term	  benefits	  of	  a	  renovation	  by	  allowing	  for	  the	  project	  to	  begin	  as	  a	  clean	  slate	  (Kreiss,	  2013).	  This	  allows	  for	  the	  opportunity	  to	  redesign	  more	  efficiently	  to	  better	  accommodate	  the	  owner’s	  needs	  and	  improve	  the	  functional	  requirements	  of	  the	  building	  as	  a	  whole	  (Tompkins,	  2015).	  There	  are	  also	  ongoing	  studies	  and	  efforts	  being	  made	  to	  improve	  the	  quality	  and	  cost	  of	  construction	  with	  different	  methods	  being	  improved	  upon	  or	  redesigned.	  	   One	  reason	  why	  a	  new	  project	  is	  usually	  unappealing	  is	  because	  traditional	  construction	  methods	  are	  infamous	  for	  being	  lengthy	  and	  unproductive	  (Exponent).	  This	  is	  due	  to	  a	  variety	  of	  reasons;	  the	  client’s	  needs	  changing,	  mistakes	  that	  occur	  during	  construction,	  miscommunication	  of	  objectives,	  and	  even	  the	  weather	  can	  all	  factor	  into	  an	  increase	  in	  time	  and	  cost	  for	  the	  completion	  of	  a	  construction	  project	  (Lupberger,	  2015).	  	   As	  compared	  with	  traditional	  construction	  methods,	  modular	  construction	  is	  typically	  quicker	  and	  more	  efficient	  when	  erecting	  homes	  and	  smaller	  buildings	  (Lavinia,	  2013).	  Many	  of	  the	  on-­‐site	  activities	  can	  be	  completed	  off-­‐site.	  Modular	  construction	  involves	  prefabricating	  modules	  (boxes)	  of	  the	  building	  at	  an	  off-­‐site	  facility	  and	  then	  transporting	  the	  pieces	  for	  on-­‐site	  assembly.	  This	  off-­‐site	  manufacturing	  allows	  for	  fabrication	  and	  construction	  activities	  to	  be	  completed	  simultaneously.	  As	  modules	  begin	  to	  be	  produced,	  the	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site	  can	  be	  surveyed,	  prepared,	  and	  coordinated	  in	  order	  to	  allow	  for	  facilitated	  unloading	  and	  assembly	  processes.	  	  	   Modular	  building	  methods	  are	  typically	  used	  to	  build	  or	  produce	  a	  large	  quantity	  of	  smaller,	  residential	  projects	  in	  a	  certain	  amount	  of	  time	  (Tomkins,	  2015).	  This	  project	  will	  focus	  on	  breaking	  down	  the	  process	  of	  a	  construction	  project	  that	  is	  implementing	  modular	  building	  methods.	  Although	  modular	  construction	  has	  many	  advantages	  over	  conventional	  construction	  methods,	  it	  is	  still	  a	  lengthy	  process	  that	  involves	  many	  steps	  where	  non-­‐value	  added	  time	  could	  be	  found.	  These	  process	  steps	  will	  be	  broken	  down,	  analyzed,	  and	  restructured	  in	  order	  to	  provide	  a	  more	  efficient	  building	  process.	  	   The	  goal	  of	  this	  project	  is	  to	  analyze	  the	  modular	  construction	  building	  process	  using	  the	  principles	  of	  manufacturing	  engineering.	  This	  analysis	  will	  include	  financial,	  construction,	  and	  axiomatic	  design	  methods.	  Each	  step	  in	  the	  modular	  construction	  process	  will	  be	  evaluated	  and	  reformed	  in	  order	  to	  provide	  the	  project	  owner	  or	  client	  with	  the	  maximum	  value	  of	  their	  project.	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Literature	  Review	  
Industry	  Analysis	  for	  Prefabricated	  Homes	  Prefabricated	  home	  manufacturing	  is	  a	  $7.4	  billion	  market	  that	  has	  seen	  an	  annual	  average	  growth	  of	  4.9%	  since	  2010.	  An	  overall	  increase	  in	  demand	  for	  residential	  housing	  has	  led	  this	  to	  be	  a	  lucrative	  industry	  with	  companies	  increasing	  the	  average	  production	  cost	  of	  a	  pre-­‐manufactured	  home	  from	  $62,992	  in	  2010	  to	  $64,543	  in	  2015	  in	  order	  to	  increase	  revenue	  by	  taking	  advantage	  of	  growing	  demand.	  The	  market	  for	  prefabricated	  housing	  was	  also	  expected	  to	  increase	  by	  4%	  in	  2015	  as	  compared	  to	  3.9%	  in	  2014,	  8.5%	  in	  2013,	  and	  11.4%	  in	  2012	  (IBISWorld,	  2015).	  Not	  only	  has	  there	  been	  increasing	  demand	  and	  growth	  within	  this	  market	  but	  there	  has	  also	  been	  an	  increase	  in	  research	  and	  development	  in	  attempts	  to	  improve	  the	  quality	  of	  projects	  that	  utilize	  modular	  and	  prefabrication	  construction	  methods.	  Several	  scholarly	  articles	  pertaining	  to	  the	  study	  of	  modular	  housing	  have	  been	  published	  in	  recent	  years.	  A	  search	  of	  modular	  housing	  and	  sustainability	  via	  Google	  Scholar	  and	  Summon	  results	  in	  a	  plethora	  of	  articles	  from	  a	  variety	  of	  sub	  disciplines.	  Below	  is	  a	  sample	  of	  articles	  found.	  
Example	  of	  Agricultural	  Application	  Investigation	  of	  Heating	  and	  Cooling	  Potential	  of	  a	  Modular	  Housing	  System	  for	  Fattening	  Pigs	  with	  Integrated	  Geothermal	  Heat	  Exchanger	  (Krommweh,	  M.,	  Rosmann,	  P.,	  &	  Buscher,	  W.	  2014).	  This	  article	  explored	  the	  need	  for	  innovations	  in	  energy	  use	  for	  livestock	  farming	  and	  conducted	  research	  on	  the	  feasibility	  of	  using	  recuperative	  air-­‐to-­‐air	  heat	  exchangers	  and	  geothermal	  heat	  exchangers	  in	  an	  attempt	  to	  reduce	  electricity	  and	  gas	  consumption.	  
Examples	  of	  Housing	  Applications	  A	  Study	  on	  the	  Quality	  Improvement	  Strategies	  of	  Design	  through	  Analyzing	  the	  Domestic	  Modular	  Housing	  Cases	  (Jun,	  Y.,	  Kim,	  K.,	  &	  Lee,	  Y.	  2015)	  where	  research	  was	  conducted	  on	  several	  existing	  housing	  projects	  that	  utilized	  different	  designs	  in	  an	  attempt	  to	  find	  an	  optimal	  design	  for	  reducing	  energy	  and	  maintenance	  costs.	  	  A	  Comparative	  Analysis	  on	  the	  Life	  Cycle	  CO2	  Emission	  Between	  Modular	  Housing	  and	  R.C.	  Apartment	  Housing	  (Park,	  J.,	  Kim,	  S.,	  &	  Chae,	  C.	  2014).	  Here,	  the	  life	  cycle	  carbon	  dioxide	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emissions	  for	  different	  modular	  housing	  and	  residential	  college	  apartment	  housing	  units	  were	  studied	  to	  determine	  which	  would	  be	  a	  more	  environmentally	  friendly	  option	  for	  future	  housing	  projects.	  	  	  Solar-­‐powered,	  Modular,	  Emergency/Disaster	  Response	  Housing	  (Brandhorst,	  H.	  W.	  &	  Rodiek,	  J.	  A.	  (2009)	  where	  the	  need	  to	  be	  able	  to	  provide	  disaster	  victims,	  such	  as	  those	  affected	  by	  hurricanes	  Katrina	  and	  Ivan,	  with	  temporary	  modular	  housing	  was	  discussed	  and	  specific	  requirements	  for	  design,	  appliances,	  and	  insulation	  were	  proposed.	  The	  scholarly	  works	  mentioned	  above	  are	  just	  a	  small	  sample	  of	  the	  extensive	  work	  and	  research	  that	  has	  been	  done	  regarding	  the	  improvement	  and	  optimization	  of	  modular	  housing	  while	  also	  exploring	  different	  benefits	  that	  this	  type	  of	  construction	  fabrication	  can	  provide.	  These	  articles,	  along	  with	  many	  others,	  represent	  an	  existing	  demand	  for	  modular	  construction	  and	  the	  benefits	  it	  can	  provide.	  	  
Beneficiaries	  	  This	  Major	  Qualifying	  Project’s	  intention	  was	  to	  explore	  the	  process	  of	  modular	  building	  through	  the	  application	  of	  manufacturing	  engineering	  principles.	  The	  conclusions	  and	  results	  of	  this	  project	  may	  serve	  as	  a	  foundation	  for	  improvements	  to	  varying	  processes	  for	  a	  number	  of	  stakeholders	  in	  the	  construction	  industry:	  1) Construction	  Project	  Owners	  Benefit:	  Project	  Owners	  will	  be	  able	  to	  make	  the	  most	  out	  of	  their	  investment	  and	  the	  services	  that	  the	  building	  or	  project	  is	  intended	  to	  provide.	  2) Contractors	  Benefit:	  Contractors	  may	  use	  this	  methodology	  in	  order	  to	  provide	  competitive	  bids	  and	  quality	  projects	  in	  order	  to	  gain	  ground	  in	  to	  large	  and	  lucrative	  market.	  3) Design	  Engineers	  Benefit:	  The	  demand	  for	  design	  engineers	  will	  increase	  among	  construction	  companies	  who	  wish	  to	  apply	  principles	  of	  manufacturing	  engineering,	  such	  as	  Axiomatic	  Design,	  to	  future	  projects.	  	  4) U.S.	  Government	  Benefit:	  An	  opportunity	  to	  improve	  the	  country’s	  infrastructure	  in	  innovative	  and	  cost-­‐efficient	  ways.	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Methods	  and	  Materials	  This	  Major	  Qualifying	  Project	  for	  Worcester	  Polytechnic	  Institute	  was	  completed	  through	  the	  research	  of	  several	  subject	  matters,	  discussions,	  and	  interviews.	  These	  subjects	  include	  manufacturing	  engineering	  principles,	  construction	  project	  management,	  modular	  building	  methods,	  and	  the	  application	  of	  Axiomatic	  Design	  to	  the	  manufacturing	  of	  construction	  processes.	  	  	  	   Research	  and	  discussions	  were	  conducted	  independently.	  The	  WPI	  Gordon	  Library’s	  Research	  Librarian,	  Laura	  Hanlan,	  was	  able	  to	  provide	  a	  multitude	  of	  scholarly	  articles,	  resources,	  and	  information	  pertaining	  to	  the	  subjects	  mentioned	  through	  her	  research	  expertise	  and	  The	  Gordon	  Library’s	  vast	  collection	  of	  information.	  Meetings	  were	  held	  periodically	  with	  Professor	  Towner	  and	  Professor	  Vassallo,	  the	  advisors	  of	  this	  MQP,	  to	  discuss	  the	  application	  and	  principles	  of	  Axiomatic	  Design,	  project	  goals,	  and	  completion	  requirements	  for	  this	  project.	  Two	  presentations	  were	  also	  held	  during	  professor	  Christopher	  Brown’s	  graduate	  class	  at	  WPI,	  Design	  and	  Analysis	  of	  Manufacturing	  Processes	  (ME543),	  where	  feedback	  was	  provided	  by	  the	  graduate	  students	  in	  regards	  to	  the	  decomposition	  of	  the	  process	  of	  modular	  building.	  	  	   Interviews	  were	  also	  held	  with	  María	  Gomez-­‐Lara,	  a	  PhD	  candidate	  in	  Civil	  Engineering	  at	  WPI,	  and	  Patrick	  Tompkins,	  one	  of	  the	  founders	  and	  Principal	  of	  CTA	  Construction	  Managers	  in	  Waltham,	  MA.	  During	  these	  interviews,	  information	  was	  gathered	  pertaining	  to	  the	  broad	  application	  of	  Axiomatic	  Design	  to	  construction	  project	  management,	  advantages	  and	  disadvantages	  of	  modular	  construction,	  and	  the	  development	  of	  processes	  for	  reducing	  non-­‐value	  added	  time	  at	  construction	  projects	  utilizing	  modular	  building	  methods.	  This	  information	  will	  be	  referenced	  more	  specifically	  later	  on.	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Results	  	   By	  applying	  the	  principles	  of	  manufacturing	  engineering	  to	  the	  modular	  construction	  process,	  it	  was	  found	  that	  the	  value	  added	  to	  the	  project	  was	  significantly	  increased	  for	  the	  project	  owner.	  A	  hypothetical	  construction	  project	  needed	  to	  be	  created	  in	  order	  to	  quantify	  the	  amount	  of	  value	  added	  to	  the	  project.	  The	  value	  of	  this	  project	  was	  defined	  by	  the	  amount	  of	  days	  that	  the	  project	  was	  completed	  ahead	  of	  schedule	  and	  by	  how	  much	  money	  the	  contractor	  was	  able	  to	  stay	  within	  the	  owner’s	  budget.	  For	  a	  50-­‐unit	  housing	  project,	  expected	  to	  be	  completed	  within	  five	  years,	  with	  a	  budget	  of	  about	  $15	  million,	  it	  was	  found	  that	  the	  project	  could	  be	  completed	  in	  as	  little	  as	  3	  ½	  years	  and	  save	  the	  owner	  a	  total	  of	  $1.8-­‐$2.0	  million.	  
Process	  Basics	  	  When	  breaking	  down	  and	  analyzing	  the	  process,	  non-­‐value	  added	  time	  was	  reduced	  at	  most	  of	  the	  functional	  requirements.	  For	  example,	  non-­‐value	  added	  time	  was	  reduced	  during	  the	  manufacturing	  of	  modules,	  procurement	  of	  materials,	  delivery	  of	  modules,	  and	  completion	  of	  trade-­‐work.	  This	  is	  due	  to	  their	  respective	  design	  parameters	  and	  coordination	  for	  the	  completion	  of	  previous	  steps.	  This	  means	  that,	  for	  example,	  as	  the	  architectural	  drawings	  are	  being	  created,	  the	  construction	  site	  can	  be	  prepared	  and	  the	  modules	  can	  begin	  being	  fabricated,	  all	  at	  the	  same	  time.	  This	  is	  due	  to	  a	  good	  design	  for	  the	  systems	  used	  to	  complete	  these	  activities	  and	  the	  identification	  of	  overlapping	  steps	  in	  the	  construction	  process.	  When	  steps	  overlap,	  the	  contractor,	  superintendent	  and	  trade-­‐workers	  can	  begin	  to	  work	  on	  certain	  activities	  without	  depending	  on	  the	  completion	  of	  previous	  steps	  or	  phases	  in	  the	  project.	  Contractors	  already	  take	  advantage	  of	  these	  overlapping	  steps	  in	  an	  attempt	  to	  save	  time	  and	  keep	  the	  project	  on	  schedule.	  But,	  on	  the	  other	  hand,	  there	  are	  specific	  requirements	  that	  only	  apply	  to	  modular	  building	  where	  there	  exist	  several	  inefficiencies.	  Both	  the	  general	  and	  specific	  steps	  for	  these	  processes	  will	  be	  discussed	  later	  on.	  	  
Application	  of	  the	  Axiomatic	  Design	  Method	  	   It	  was	  also	  found	  that	  it	  could	  be	  challenging	  to	  develop	  Axiomatic	  Design	  (AD)	  for	  a	  construction	  project	  for	  several	  reasons.	  The	  first	  being	  that	  there	  are	  unknown	  variables	  that	  can	  come	  up	  during	  a	  project	  that	  were	  not	  taken	  into	  account	  during	  the	  decomposition	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phase	  of	  the	  design	  process.	  Any	  of	  these	  can	  have	  a	  significant	  impact	  on	  the	  cost	  and	  scheduling	  of	  a	  construction	  project.	  Each	  of	  these	  variables	  will	  be	  explained	  and	  discussed.	  	  	   Another	  challenge	  that	  can	  arise	  when	  applying	  AD,	  to	  modular	  construction	  specifically,	  involves	  customization.	  Modular	  construction	  is	  typically	  used	  for	  large	  construction	  projects	  where	  large	  amounts	  of	  certain	  modules	  need	  to	  be	  produced.	  For	  a	  project	  involving	  a	  singular	  home	  or	  building,	  it	  may	  not	  be	  cost-­‐effective	  to	  use	  modules	  because	  manufacturing	  and	  transportation	  costs	  need	  to	  be	  taken	  into	  account	  plus	  any	  final	  trade-­‐work	  that	  would	  need	  to	  be	  completed	  (Tompkins,	  2015).	  For	  a	  large	  housing	  project	  where	  many	  of	  the	  same	  requirements	  and	  fabrication	  processes	  for	  modules	  can	  be	  duplicated	  during	  the	  manufacturing	  process,	  research	  shows	  that	  it	  is	  favorable	  to	  the	  project	  owner	  and	  contractor	  to	  use	  modular	  building.	  These	  requirements	  vary	  between	  projects,	  owners,	  and	  contractors.	  Therefore,	  specific	  designs	  must	  be	  formed	  for	  specific	  projects	  and	  a	  new	  design	  must	  be	  developed	  independently	  of	  previous	  projects	  in	  order	  to	  properly	  account	  for	  varying	  aspects	  of	  the	  projects.	  These	  include	  manpower	  requirements,	  the	  need	  for	  different	  subcontractors,	  specifications	  for	  materials,	  and	  many	  others.	  	   The	  design	  used	  for	  this	  Major	  Qualifying	  Project	  was	  intended	  to	  serve	  as	  a	  base	  for	  the	  emergence	  of	  “design	  research	  and	  education	  in	  civil	  and	  environmental	  engineering”	  (Thompson	  2013)	  and	  has	  been	  applied	  to	  a	  broad,	  hypothetical	  process	  that	  intends	  to	  execute	  a	  construction	  project	  using	  modular	  building	  methods.	  	  	   Career	  opportunities	  within	  the	  field	  of	  design	  engineering	  were	  also	  identified	  through	  the	  completion	  of	  this	  project.	  Contractors	  and	  project	  owners	  may	  hire	  design	  engineers	  to	  develop	  and	  optimize	  the	  overall	  construction	  processes.	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Discussion	  
Introduction	  to	  Manufacturing	  Engineering	  Principles	  
What	  are	  Manufacturing	  Engineering	  Principles?	  	   Manufacturing	  engineering,	  at	  its	  root,	  is	  a	  discipline	  of	  engineering	  that	  deals	  with	  manufacturing	  practices	  and	  includes	  the	  research,	  design,	  and	  development	  of	  systems,	  processes,	  machines,	  tools,	  and	  equipment.	  A	  manufacturing	  engineer’s	  primary	  focus	  is	  to	  turn	  raw	  materials	  into	  a	  new	  or	  updated	  product	  in	  the	  most	  economic,	  efficient,	  and	  effective	  way	  possible	  (Matisoff	  1997).	  Through	  design	  engineering,	  processes	  can	  be	  optimized	  for	  a	  variety	  of	  activities	  in	  order	  to	  achieve	  a	  certain	  goal	  or	  produce	  a	  product	  in	  the	  most	  efficient	  way	  possible.	  The	  ultimate	  goal	  in	  manufacturing	  engineering	  is	  to	  be	  able	  to	  produce	  physical	  artifacts	  designated	  by	  the	  customer’s	  needs	  (Matisoff	  1997).	  This	  can	  be	  achieved	  through	  the	  application	  of	  different	  methods	  and	  analysis	  techniques	  such	  as	  Lean	  and	  Agile	  manufacturing,	  cost-­‐value	  analysis,	  time-­‐value	  analysis,	  and	  Axiomatic	  Design.	  Using	  this	  methodology,	  the	  production	  process	  can	  be	  optimized	  thereby	  potentially	  lowering	  the	  cost	  of	  the	  production	  process.	  	  
What	  is	  Axiomatic	  Design?	  	   Axiomatic	  design	  is	  a	  systems	  design	  methodology	  that	  uses	  matrices	  to	  analyze	  the	  transformation	  of	  customer	  needs	  and	  organizes	  them	  into	  domains,	  such	  as	  functional	  requirements	  (FRs),	  design	  parameters	  (DPs),	  and	  process	  variables	  (PVs).	  Essentially,	  the	  customer’s	  needs	  are	  translated	  into	  the	  functional	  requirements,	  which	  defines	  what	  the	  design	  engineer	  wants	  to	  achieve.	  In	  order	  to	  satisfy	  the	  functional	  requirements,	  design	  parameters	  that	  fulfill	  the	  FR	  are	  selected.	  The	  DPs	  sustain	  how	  the	  design	  engineer	  plans	  to	  achieve	  the	  functional	  requirements.	  Then,	  the	  production	  variables	  become	  details	  used	  to	  fulfill	  the	  DPs	  and,	  subsequently,	  their	  respective	  FRs.	  (Suh	  1990,	  Park	  2007).	  Dr.	  Suh	  Nam	  Pyo	  of	  MIT’s	  Department	  of	  Mechanical	  Engineering	  first	  proposed	  axiomatic	  design	  theory	  in	  the	  1990s.	  This	  method	  for	  process	  analysis	  and	  optimization	  relies	  on	  two	  design	  principles,	  referred	  to	  as	  Axioms.	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The	  first	  is	  the	  Independence	  Axiom,	  which	  is	  to	  maintain	  the	  independence	  of	  functional	  requirements.	  This	  means,	  that	  each	  functional	  element	  of	  an	  effective	  system	  should	  be	  able	  to	  operate	  separately	  from	  the	  other	  functional	  requirements	  and	  is	  analyzed	  individually	  without	  any	  interaction	  between	  one	  another	  (Suh	  1990,	  Park	  2007).	  The	  second	  axiom	  is	  the	  Information	  Axiom.	  Here,	  the	  goal	  is	  to	  minimize	  the	  information	  content	  of	  the	  design	  using	  the	  least	  amount	  of	  steps	  to	  achieve	  the	  best	  design.	  If	  both	  axioms	  are	  not	  satisfied,	  the	  functional	  requirements	  and	  their	  respective	  design	  parameters	  could	  couple,	  which	  may	  result	  in	  the	  failure	  of	  the	  total	  system	  (Suh	  1990,	  Park	  2007).	  	  
Applying	  Axiomatic	  Design	  to	  a	  Construction	  Project	  	   In	  order	  to	  apply	  Axiomatic	  Design	  to	  a	  construction	  project,	  the	  project	  itself	  must	  first	  be	  treated	  as	  a	  manufacturing	  process	  where	  the	  ultimate	  goal	  is	  to	  produce	  a	  physical,	  final	  product.	  These	  final	  products,	  or	  artifacts,	  culminate	  to	  achieve	  one	  final	  system	  for	  satisfying	  the	  customer’s	  needs.	  At	  each	  step	  in	  the	  construction	  process,	  the	  goal	  being	  achieved	  must	  be	  defined	  by	  a	  functional	  requirement.	  Systems	  must	  then	  be	  developed	  in	  order	  to	  define	  how	  these	  goals	  are	  to	  be	  achieved.	  For	  construction	  project	  management	  and	  design	  engineering,	  it	  is	  crucial	  that	  during	  the	  development	  of	  FRs,	  the	  design	  engineer	  takes	  into	  account	  any	  variables	  that	  may	  apply	  to	  the	  construction	  project	  at	  hand.	  	  	  Without	  a	  specific	  project	  to	  develop	  a	  design	  for,	  quantifiable	  parameters	  cannot	  be	  established	  in	  their	  most	  basic	  form.	  Also,	  there	  is	  a	  multitude	  of	  different	  types	  of	  projects	  and	  variables	  that	  would	  require	  varying	  designs.	  For	  example,	  two	  housing	  projects	  for	  twenty	  homes	  being	  constructed	  within	  two	  years	  with	  budgets	  of	  $3	  million	  each	  for	  the	  same	  client	  will	  be	  very	  different	  from	  each	  other	  if	  one	  is	  taking	  place	  in	  Texas	  while	  the	  other	  is	  based	  in	  Massachusetts.	  Therefore,	  the	  details	  of	  the	  system	  design	  for	  each	  project	  will	  be	  different	  in	  order	  to	  take	  into	  account	  certain	  variables	  such	  as	  weather,	  safety	  rules	  and	  regulations	  for	  each	  state,	  and	  even	  differences	  in	  construction	  materials	  and	  soil	  types.	  	  Designs	  must	  be	  carefully	  adjusted	  and	  developed	  for	  each	  project	  or	  bid	  that	  takes	  into	  consideration	  many	  details	  such	  as	  project	  variables,	  external	  variables,	  and	  the	  client’s	  specifications	  and	  requirements.	  It	  is	  not	  difficult	  to	  apply	  the	  principles	  of	  manufacturing	  engineering	  to	  a	  construction	  project,	  but	  for	  this	  Major	  Qualifying	  Project,	  a	  hypothetical,	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example	  construction	  project	  needed	  to	  be	  created	  to	  show	  how	  AD	  can	  be	  applied.	  This	  will	  serve	  as	  an	  example	  and	  foundation	  for	  the	  development	  of	  designs	  for	  future	  construction	  projects	  using	  modular	  building	  methods	  in	  hopes	  of	  providing	  the	  project	  owner	  with	  the	  most	  value	  to	  their	  investment.	  	  
Introduction	  to	  Modular	  Building	  	  
What	  is	  Modular	  Building?	  	   A	  modular	  building	  is	  a	  type	  of	  structure	  that	  is	  composed	  of	  different	  sections	  or	  pieces.	  These	  pieces	  are	  called	  modules	  but	  are	  also	  referred	  to,	  in	  construction	  lingo,	  as	  “boxes”	  (Tompkins	  2015).	  For	  a	  construction	  project	  that	  utilizes	  modular	  construction	  methods,	  there	  are	  several	  advantages	  and	  disadvantages	  that	  must	  be	  taken	  into	  consideration.	  These	  will	  be	  discussed	  in	  following	  sections.	  Ultimately,	  the	  boxes	  are	  designed	  and	  then	  fabricated	  at	  a	  factory	  off-­‐site.	  The	  boxes	  must	  then	  be	  transported	  to	  the	  construction	  site	  for	  assembly.	  	  	   This	  type	  of	  construction	  can	  be	  used	  for	  erecting	  most	  structures,	  whether	  they	  are	  bridges,	  railways,	  or	  buildings	  because	  it	  involves	  the	  off-­‐site	  fabrication	  of	  the	  structure’s	  pieces.	  As	  long	  as	  the	  final	  product	  can	  be	  broken	  down	  into	  different	  boxes,	  the	  construction	  project	  can	  implement	  modular	  building	  methods.	  But,	  the	  industry	  for	  modular	  building	  mostly	  consists	  of	  housing	  projects,	  where	  a	  certain	  amount	  of	  the	  same	  unit	  must	  be	  produced	  to	  obtain	  a	  final	  product.	  In	  this	  case,	  the	  final	  product	  could	  be	  a	  neighborhood	  or	  other	  residential	  area.	  	  
Defining	  the	  Project	  	   This	  Major	  Qualifying	  Project	  needed	  to	  imagine	  a	  specific	  project	  to	  develop	  a	  design	  for	  a	  base	  case.	  A	  hypothetical	  project	  was	  developed	  in	  order	  to	  provide	  analysis	  for.	  Although	  it	  was	  previously	  mentioned	  that	  the	  cost	  of	  producing	  a	  prefabricated	  home	  was	  $62,992	  and	  $64,	  543	  in	  2010	  and	  2015,	  respectively,	  this	  price	  only	  takes	  into	  account	  the	  production	  of	  the	  modules	  for	  a	  much	  smaller	  home	  than	  what	  is	  being	  considered.	  For	  the	  production	  of	  a	  home	  using	  modular	  building	  methods,	  more	  accurate	  pricing	  needed	  to	  be	  established	  with	  certain	  costs	  being	  added	  to	  the	  price	  of	  production.	  This	  price	  is	  based	  on	  the	  average	  cost	  per	  square-­‐foot	  of	  a	  home	  as	  of	  2010.	  The	  average	  price	  of	  producing	  one	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square-­‐foot	  was	  determined	  to	  be	  $65	  (Lavinia	  2013)	  and	  the	  average	  size	  of	  a	  home	  in	  the	  U.S.	  in	  2013	  was	  found	  to	  be	  2,598	  square-­‐feet	  (Christie	  2014).	  Therefore,	  for	  a	  project	  that	  intends	  to	  produce	  fifty	  units	  within	  five	  years,	  the	  total	  cost	  would	  be	  $8,443,500.	  	  $65	  per	  sq-­‐ft	  x	  2,598sq-­‐ft	  =	  $168,870	  cost	  of	  production	  per	  home	  $168,870	  per	  home	  x	  50	  units	  =	  $8,443,500	  cost	  of	  producing	  fifty	  homes	  That	  puts	  the	  cost	  of	  production	  of	  each	  home	  at	  about	  $168,870.	  Unfortunately,	  this	  value	  only	  takes	  into	  account	  the	  production	  of	  a	  prefabricated	  home	  without	  including	  the	  acquisition	  of	  construction	  permits,	  the	  development	  of	  architectural	  drawings	  and	  plans,	  site	  surveying	  and	  development,	  transportation	  costs,	  and	  trade-­‐work.	  When	  all	  these	  factors	  are	  included,	  a	  final	  budget	  of	  $15	  million	  was	  determined.	  	  
Inefficiencies	  in	  Construction	  
Background	  on	  Construction	  Processes	  and	  Steps	  	   Every	  construction	  process	  begins	  with	  demand.	  It	  could	  be	  for	  a	  bridge	  over	  a	  river	  that	  will	  cut	  transportation	  time	  by	  an	  hour	  or	  a	  housing	  project	  that	  will	  provide	  homes	  for	  100	  families.	  It	  is	  up	  to	  the	  project	  owner	  to	  identify	  the	  demand	  and	  prepare	  the	  requirements	  for	  what	  the	  project	  hopes	  to	  achieve.	  After	  the	  project	  owner	  has	  established	  the	  specifications	  for	  the	  type	  of	  project,	  the	  architectural	  drawings	  will	  begin	  to	  be	  developed	  for	  the	  site,	  trade-­‐work,	  and	  finishes.	  Later,	  a	  request	  to	  bid	  is	  sent	  out	  to	  different	  contractors.	  The	  bid	  and	  contractor’s	  purpose	  is	  to	  take	  into	  account	  all	  the	  costs	  that	  will	  go	  into	  completing	  the	  project	  and	  proposing	  a	  cost-­‐effective	  way	  to	  complete	  the	  project	  on	  time	  and	  within	  its	  budget.	  	  	   Based	  on	  the	  bids	  submitted	  to	  the	  project	  owner,	  the	  owner	  chooses	  a	  contractor	  that	  best	  fits	  their	  requirements,	  pricing,	  and	  scheduling	  for	  the	  project.	  After	  a	  contractor	  has	  been	  chosen,	  building	  permits	  must	  begin	  to	  be	  acquired	  and	  a	  schematic	  design	  developed.	  While	  these	  steps	  are	  in	  the	  process	  of	  being	  completed,	  the	  contractor	  may	  also	  begin	  to	  survey	  the	  building	  site.	  	  	   For	  modular	  construction,	  the	  modules	  can	  begin	  going	  into	  fabrication	  while	  the	  site	  is	  being	  developed	  and	  foundations	  are	  laid	  out.	  As	  mentioned	  before,	  one	  of	  the	  benefits	  of	  modular	  construction	  is	  that	  on-­‐site	  activities	  can	  be	  completed	  while	  the	  boxes	  are	  being	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manufactured	  off-­‐site.	  As	  modules	  begin	  to	  be	  completed,	  they	  can	  be	  transported	  to	  the	  construction	  site	  to	  begin	  assembly.	  Once	  assembly	  is	  complete,	  trade-­‐work	  can	  begin	  for	  completing	  any	  finishes	  that	  the	  boxes	  may	  need.	  Here,	  is	  it	  crucial	  to	  successfully	  coordinate	  trade-­‐work	  and	  communicate	  day-­‐to-­‐day	  objectives	  with	  the	  foreman	  for	  each	  trade.	  	  	   Once	  trade-­‐work	  is	  completed,	  the	  project	  manager	  will	  do	  a	  weekly	  walkthrough	  of	  the	  project	  and	  determine	  punch-­‐list	  requirements.	  A	  punch-­‐list	  is	  a	  way	  of	  mapping	  out	  and	  determining	  individual	  trade	  tasks.	  As	  the	  project	  manager	  walks	  through,	  each	  task	  is	  marked	  as	  complete	  or	  incomplete.	  When	  all	  the	  tasks	  on	  the	  punch-­‐list	  have	  been	  completed,	  the	  project	  owner,	  project	  manager,	  and	  superintendent	  will	  do	  one	  final	  walkthrough	  of	  the	  entire	  project	  in	  order	  to	  determine	  if	  the	  final	  product	  meets	  the	  project	  owner’s	  expectations.	  	  	   Given	  that	  the	  project	  owner	  has	  approved	  the	  final	  product,	  the	  contractor	  will	  proceed	  with	  collecting	  the	  closeout	  documents	  from	  all	  the	  subcontractors.	  These	  consist	  of	  warranties	  for	  the	  work	  that	  was	  done	  any	  change	  order	  forms	  that	  were	  needed	  throughout	  the	  completion	  of	  the	  project.	  The	  closeout	  documents	  are	  needed	  for	  providing	  future	  maintenance	  to	  the	  completed	  project	  because	  they	  show	  which	  subcontractor	  needs	  to	  be	  notified	  about	  any	  of	  their	  work	  that	  may	  need	  to	  be	  checked	  up	  on	  and	  the	  change	  order	  forms	  represent	  any	  amendments	  that	  needed	  to	  be	  made	  to	  the	  original	  construction	  contract	  during	  the	  project	  (Glazov	  2011).	  For	  example,	  if	  a	  change	  needed	  to	  be	  made	  to	  the	  plumbing	  system	  for	  ten	  units	  of	  a	  fifty-­‐unit	  housing	  project,	  a	  change	  order	  form	  would	  be	  issued.	  The	  change	  order	  form	  will	  be	  needed	  later	  on	  for	  plumbing	  maintenance	  to	  show	  what	  changes	  were	  made	  and	  whether	  or	  not	  the	  layout	  for	  the	  plumbing	  was	  changed.	  	  
Unexpected	  Variables	  	   It	  has	  been	  observed	  that	  inefficiencies	  in	  construction	  come	  from	  unexpected	  variables	  that	  are	  not	  accounted	  for	  during	  the	  planning	  process.	  These	  observations	  were	  made	  throughout	  the	  course	  of	  a	  Co-­‐Op	  that	  was	  completed	  with	  CTA	  Construction	  Managers	  as	  an	  Assistant	  Project	  Manager	  with	  the	  company.	  Most	  of	  these	  occur	  during	  construction	  and	  are	  impossible	  to	  consider	  before	  the	  project	  has	  begun.	  Certain	  changes	  always	  need	  to	  be	  made	  in	  order	  to	  account	  for	  a	  variety	  of	  situations	  arising.	  The	  most	  important	  part	  of	  any	  construction	  process	  is	  being	  able	  to	  recognize	  where	  these	  variables	  may	  turn	  up	  and	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understanding	  how	  to	  minimize	  them.	  For	  example,	  being	  able	  to	  account	  for	  weather,	  possible	  defects	  in	  modules,	  or	  undermanned	  trade-­‐workers	  is	  a	  skill	  that	  all	  project	  managers	  and	  superintendents	  need	  to	  have.	  Some	  of	  these	  occurrences	  are	  likely	  to	  turn	  up	  during	  the	  functional	  requirements	  for	  this	  project	  and	  therefore,	  the	  design	  parameters	  have	  been	  established	  in	  a	  way	  so	  as	  to	  consider	  and	  minimize	  any	  discrepancies	  in	  the	  construction	  process.	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Analysis	  of	  a	  Broad	  Modular	  Building	  Processes	  	  
Decomposition	  	   In	  order	  to	  understand	  the	  objectives	  of	  the	  project,	  a	  decomposition	  of	  the	  processes	  needed	  to	  be	  made.	  Each	  step	  in	  completing	  this	  construction	  project	  was	  developed	  into	  a	  functional	  requirement.	  With	  FR0,	  the	  final	  product	  is	  defined	  with	  the	  following	  FRs	  being	  those	  that	  will	  need	  to	  be	  completed	  in	  order	  to	  achieve	  the	  final	  product.	  The	  goal	  of	  this	  project	  is	  defined	  by	  FR0	  and	  has	  been	  decomposed	  below:	  	  	  	   	  	  	  	  	  	  	  	  	  	  	  	  	   The	  image	  above	  shows	  the	  FRs	  and	  their	  subsections,	  also	  referred	  to	  as	  children,	  for	  the	  decomposition	  of	  this	  project	  with	  their	  respective	  DPs.	  This	  decomposition	  was	  achieved	  using	  the	  Acclaro	  software.	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   After	  the	  decomposition	  was	  completed,	  a	  matrix	  was	  created	  using	  the	  Acclaro	  software	  in	  order	  to	  identify	  which	  design	  parameters	  would	  impact	  several	  functional	  requirements.	  The	  DPs	  that	  directly	  impact	  FRs	  are	  marked	  below	  with	  a	  blue	  “x”.	  	   	  	  	  	  	  	  	  
	  
	  
	  
	  
	  
	  
	  
Birth	  of	  a	  Construction	  Project	  
Bidding	  process	  	   As	  mentioned	  previously,	  a	  construction	  project	  cannot	  begin	  without	  the	  owner’s	  invitation	  to	  bid.	  During	  this	  phase,	  several	  contractors	  may	  receive	  an	  invitation	  to	  bid	  for	  the	  owner’s	  project.	  The	  contractor	  may	  choose	  to	  accept	  or	  deny	  the	  invitation	  to	  bid	  based	  their	  own	  desire	  to	  take	  on	  the	  project,	  their	  workload	  at	  the	  time	  or,	  how	  potentially	  lucrative	  they	  see	  the	  project	  being.	  If	  the	  contractor	  chooses	  to	  accept,	  they	  then	  need	  to	  compete	  against	  other	  contractors	  to	  provide	  the	  owner	  with	  the	  most	  beneficial	  bid	  without	  hurting	  their	  own	  opportunity	  to	  profit.	  The	  bid	  with	  the	  lowest	  cost	  of	  completion	  is	  not	  always	  chosen.	  A	  bid	  that	  seems	  to	  be	  too	  low	  will	  often	  raise	  concern	  for	  the	  project	  owner	  because	  it	  often	  shows	  that	  the	  contractor	  has	  not	  priced	  all	  of	  the	  work	  and	  materials	  correctly.	  (Tompkins	  2015)	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   During	  this	  project,	  it	  was	  found	  that	  there	  is	  an	  opportunity	  to	  apply	  Axiomatic	  Design	  during	  the	  bidding	  process.	  If	  a	  general	  idea	  of	  the	  construction	  process	  is	  given,	  a	  design	  engineer	  may	  use	  AD	  to	  help	  make	  the	  bid	  more	  competitive.	  This	  would	  involve	  breaking	  down	  the	  process	  for	  which	  the	  owner’s	  project	  intends	  to	  be	  completed	  in	  order	  to	  potentially	  make	  adjustments	  to	  pricing	  and	  timeframes.	  	  
Estimating	  	   Acquiring	  accurate	  estimates	  is	  crucial	  to	  any	  bid	  and	  it	  is	  helpful	  to	  get	  pricing	  from	  different	  potential	  subcontractors.	  This	  ensures	  that	  a	  contractor	  will	  be	  able	  to	  get	  the	  lowest	  pricing	  for	  a	  certain	  job	  that	  needs	  to	  be	  done	  on	  the	  project.	  For	  example,	  a	  contractor	  has	  been	  chosen	  to	  build	  a	  new	  public	  school	  that	  requires	  a	  gymnasium	  with	  a	  hardwood	  basketball	  court,	  two	  baskets,	  and	  two	  bleachers	  that	  can	  fit	  100	  people	  each.	  During	  the	  estimating	  phase,	  the	  contractor	  may	  find	  several	  manufacturers	  of	  flooring,	  basketball	  hoops,	  and	  bleachers.	  Each	  manufacturer	  can	  give	  pricing	  on	  the	  three	  objects	  individually	  while	  another	  manufacturer	  of	  general	  athletic	  equipment	  may	  be	  able	  to	  provide	  the	  contractor	  with	  all	  three	  for	  a	  much	  lower	  price.	  This	  is	  how	  a	  contractor	  prepares	  a	  competitive	  bid.	  Contractors	  will	  often	  go	  to	  the	  same	  manufacturers	  that	  have	  performed	  quality	  work	  on	  past	  construction	  projects	  in	  order	  to	  get	  special	  deals	  on	  work	  that	  needs	  to	  be	  done.	  	  For	  this	  project,	  assuming	  that	  the	  project	  owner	  has	  already	  chosen	  the	  contractor,	  the	  estimates	  that	  must	  be	  taken	  into	  account	  are	  as	  follows:	  	  
Cost	  Analysis	  
Activity	   Cost	   Reference	  
Acquiring	  construction	  permits	   $853	  per	  permit	  x	  50	  units	  =	  $42,650	  
HomeAdvisor,	  
2016	  
Surveying	   $477	  per	  home	  x	  50	  units	  =	  $23,850	  
HomeAdvisor,	  
2015	  
Site	  Development	  
$79,937.50	  avg	  x	  50	  units	  =	  
$3,996,875	  
BuildingAdvisor,	  
2014	  
Manufacture,	  Transport,	  and	  
Assemble	  Modules	  
$168,870	  per	  home	  x	  50	  units	  =	  	  	  
$8,443,500	  
Lavinia,	  2013	  	  	  	  	  	  	  	  	  	  
Christie,	  2014	  
Trade-­‐work	  (finishes)	  
$17,000	  per	  home	  x	  50	  units	  =	  
$850,000	  
Elitzer,	  2015	  
Miscellaneous	  and	  unforeseen	  
expenses	  
$1,000,000	  	   Tompkins,	  2015	  
Initial	  Project	  Cost:	  $14,356,875	  	  	  	  	  	  	  	  Budget:	  $15M	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Construction	  Documents	  
Acquisition	  	   The	  documents	  needed	  for	  this	  modular	  construction	  project	  are	  the	  architectural	  drawings,	  which	  went	  into	  development	  before	  the	  project	  owner	  began	  the	  bidding	  process	  and	  the	  building	  permits.	  The	  architectural	  drawings	  are	  finished	  as	  the	  project	  owner	  finds	  an	  adequate	  contractor.	  That	  way,	  once	  the	  contractor	  is	  chosen,	  they	  are	  responsible	  for	  picking	  up	  the	  architectural	  drawings	  from	  either	  the	  project	  owner	  or	  the	  architect.	  The	  drawings	  contain	  information	  for	  site	  layout,	  fabrication	  of	  modules,	  assembly,	  and	  any	  finishes	  that	  would	  need	  to	  be	  made.	  The	  permits	  allow	  for	  the	  contractor	  to	  begin	  developing	  the	  site	  and	  signify	  that	  the	  state	  and	  federal	  government	  have	  acknowledged	  this	  project.	  	  
Reducing	  Non-­‐Value	  Added	  Time	  	   Non-­‐value	  added	  time	  is	  the	  amount	  of	  the	  production	  cycle	  time	  that	  does	  not	  directly	  produce	  goods	  or	  services	  (Manufacturing	  Improvement	  Specialists	  2015).	  One	  of	  the	  main	  goals	  for	  the	  contractor,	  by	  applying	  the	  Axiomatic	  Design	  method	  to	  the	  manufacturing	  of	  residential	  homes,	  is	  to	  reduce	  non-­‐value	  added	  time.	  Therefore,	  it	  is	  crucial	  for	  the	  contractor	  to	  analyze	  each	  step	  in	  the	  process.	  It	  is	  favorable	  to	  the	  owner,	  for	  this	  project;	  to	  begin	  the	  bidding	  process	  as	  the	  architectural	  drawings	  are	  being	  completed	  in	  order	  to	  reduce	  non-­‐value	  added	  time.	  It	  is	  also	  crucial	  that	  the	  contractor	  be	  capable	  of	  recognizing	  the	  opportunity	  to	  begin	  processes	  as	  others	  are	  being	  completed.	  
Opportunity	  for	  Simultaneous	  Development	  	   The	  opportunity	  for	  simultaneous	  development,	  at	  this	  step,	  is	  for	  the	  contractor	  to	  use	  the	  architectural	  drawings	  to	  begin	  site	  planning	  and	  develop	  a	  layout	  that	  will	  facilitate	  the	  unloading	  and	  assembly	  of	  modules	  once	  the	  site	  has	  been	  surveyed.	  During	  this	  time,	  the	  contractor	  is	  going	  to	  want	  the	  manufacturer	  to	  begin	  fabricating	  the	  modules	  for	  the	  homes.	  Typically,	  it	  takes	  less	  than	  two	  weeks	  to	  complete	  the	  modules	  for	  a	  home	  (Champion	  Home	  Builders,	  Inc).	  If	  production	  for	  ten	  homes	  begins	  at	  the	  same	  time	  surveying	  does,	  the	  contractor	  will	  have	  about	  five	  months	  to	  finish	  surveying	  and	  site	  development.	  	  Determining	  the	  quantity	  of	  the	  first	  “batch”	  of	  homes	  being	  fabricated	  is	  extremely	  important	  since	  scheduling	  for	  transportation	  and	  on-­‐site	  assembly	  must	  not	  couple	  with	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surveying	  and	  site	  development	  (Tompkins	  2015).	  Systems	  for	  these	  will	  be	  discussed	  in	  later	  sections	  but	  for	  now,	  it	  can	  be	  assumed	  that	  ten	  homes	  will	  be	  manufactured	  and	  delivered	  for	  assembly	  within	  five	  months	  and	  will	  take	  another	  ten	  months	  to	  assemble	  ten	  homes.	  This	  puts	  the	  process	  for	  completing	  ten	  homes	  at	  fifteen	  months	  which,	  repeated	  five	  times	  to	  satisfy	  the	  demand	  for	  fifty	  homes,	  at	  a	  total	  of	  seventy-­‐five	  months.	  This	  roughly	  equals	  six	  years	  and	  three	  months,	  which	  currently	  puts	  the	  project	  finishing	  a	  year	  and	  three	  months	  past	  the	  project	  owner’s	  deadline.	  	  
Pre-­‐Construction	  Requirements	  
Surveying	  the	  Site	  	   The	  primary	  purpose	  of	  surveying	  the	  construction	  site	  is	  to	  define	  the	  physical	  boundaries	  of	  a	  property.	  Although	  the	  boundaries	  are	  described	  in	  the	  legal	  documents	  that	  were	  acquired	  by	  the	  project	  owner	  and	  contractor,	  it	  is	  the	  job	  of	  the	  surveyor	  to	  find	  these	  boundaries	  on	  the	  property	  and	  mark	  them.	  This	  allows	  	  for	  the	  contractor	  and	  sub	  contractors	  to	  know	  what	  land	  is	  being	  worked	  on	  and	  prevent	  them	  from	  encroaching	  on	  other	  people’s	  property	  (HomeAdvisor	  2015).	  For	  this	  project,	  surveying	  the	  area	  where	  fifty,	  2,598	  square-­‐foot	  homes	  are	  to	  be	  built,	  will	  take	  about	  a	  week.	  It	  will	  take	  the	  surveyor	  two	  to	  three	  days	  to	  research	  and	  acquire	  any	  legal	  documentation	  pertaining	  to	  the	  land	  and	  surrounding	  area	  and	  another	  day	  or	  two	  to	  physically	  survey	  the	  land.	  	  
System	  for	  Surveying	  	   Surveying	  the	  land	  is	  a	  straightforward	  process	  that	  does	  not	  take	  too	  much	  planning	  on	  the	  contractor’s	  part.	  Most	  of	  the	  work	  is	  carried	  out	  and	  completed	  by	  the	  surveyor.	  Also,	  in	  this	  case,	  the	  modules	  must	  go	  into	  fabrication	  at	  the	  earliest	  possible	  time	  in	  order	  to	  reduce	  non-­‐value	  added	  time	  on	  the	  site.	  It	  will	  take	  about	  five	  months	  before	  the	  modules	  for	  the	  first	  ten	  homes	  arrive	  on	  site.	  This	  means	  that,	  even	  if	  surveying	  runs	  late	  and	  is	  completed	  within	  two	  weeks,	  the	  contractor	  will	  still	  have	  about	  four	  and	  a	  half	  months	  to	  develop	  the	  site	  and	  its	  layout.	  This	  is	  more	  than	  enough	  time	  to	  complete	  those	  activities.	  Luckily	  for	  this	  project,	  the	  design	  parameters	  for	  FRs	  1.5,	  Manufacture	  modules	  just	  in	  time	  and	  1.6,	  Schedule	  modules	  at	  appropriate	  time,	  allows	  for	  the	  manufacturing	  time	  of	  the	  modules	  to	  be	  decreased	  from	  five	  months.	  This	  process	  will	  be	  explained	  in	  later	  sections.	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Creating	  Architectural	  Drawings	  	   As	  mentioned	  before,	  the	  architectural	  drawings	  went	  into	  production	  before	  the	  project	  owner	  began	  the	  bidding	  process.	  This	  allowed	  for	  the	  drawings	  to	  be	  made	  available	  to	  the	  contractor	  with	  the	  winning	  bid	  as	  soon	  as	  their	  bid	  was	  chosen.	  The	  contractor	  must	  then	  acquire	  the	  drawings.	  	  	   For	  this	  process,	  the	  architectural	  drawings	  needed	  are	  minimal.	  The	  drawings	  needed	  are	  for	  the	  module	  design,	  home	  design	  and	  assembly,	  the	  layout	  for	  the	  homes	  within	  the	  neighborhood,	  and	  basic	  trade-­‐work	  and	  finishes.	  Since	  all	  the	  homes	  will	  be	  the	  same,	  the	  manufacturer	  will	  only	  need	  one	  set	  of	  drawings	  for	  producing	  the	  modules	  and	  only	  one	  set	  of	  drawings	  needs	  to	  be	  created	  for	  the	  design	  and	  assembly	  of	  each	  home.	  This	  greatly	  reduces	  the	  amount	  of	  time	  that	  it	  takes	  to	  produces	  these	  drawings	  since,	  for	  bigger	  projects,	  creating	  the	  architectural	  drawings	  can	  be	  tedious.	  This	  is	  one	  of	  several	  advantages	  the	  modular	  construction	  process	  holds	  over	  traditional	  construction.	  For	  a	  traditional	  construction	  process,	  the	  architect	  must	  develop	  drawings	  for	  the	  building	  and	  each	  its	  rooms.	  Then,	  because	  all	  the	  trade-­‐work	  is	  conducted	  on-­‐site,	  drawings	  must	  be	  made	  for	  the	  carpentry,	  plumbing,	  electrical,	  heating,	  ventilation,	  and	  cooling	  systems	  (Tompkins	  2015).	  	   The	  manufacturer	  takes	  care	  of	  all	  of	  these	  during	  the	  fabrication	  process,	  which	  reduces	  the	  amount	  of	  drawings	  needed,	  thereby	  reducing	  the	  amount	  of	  time	  it	  will	  take	  to	  produce	  the	  final	  drawings	  for	  the	  project	  owner.	  	  
Planning	  Site	  Layout	  and	  Development	  	   The	  manufacturer	  and	  contractor	  have	  received	  their	  respective	  sets	  of	  architectural	  drawings	  and	  two	  weeks	  into	  the	  project,	  the	  site	  has	  been	  surveyed.	  Now,	  the	  contractor	  can	  begin	  developing	  the	  site,	  establishing	  foundations	  for	  each	  home,	  and	  planning	  the	  site	  layout	  to	  facilitate	  the	  delivery,	  unloading,	  and	  assembly	  of	  the	  modules	  once	  they	  have	  been	  produced	  and	  delivered.	  The	  development	  of	  the	  site	  includes	  any	  demolition	  of	  existing	  structures,	  clearing	  and	  grading	  the	  land,	  installing	  utilities,	  and	  constructing	  improvements	  such	  as	  roads	  and	  foundations	  (Grella	  2009).	  The	  manpower	  requirement	  will	  be	  about	  fifteen	  workers	  in	  total.	  There	  will	  be	  four	  workers	  for	  demolition,	  three	  for	  electrical	  wiring,	  four	  for	  plumbing	  and	  sewage,	  and	  four	  for	  general	  labor,	  which	  includes	  preparing	  roads	  and	  pavement	  and	  pouring	  cement.	  	  
	   26	  
There	  are	  two	  approaches	  to	  his	  process.	  The	  contractor	  may	  choose	  to	  develop	  the	  entire	  site	  and	  have	  all	  the	  foundations	  ready	  for	  when	  the	  modules	  begin	  to	  arrive,	  or	  only	  develop	  the	  area	  and	  pour	  the	  foundations	  for	  the	  first	  batch	  of	  homes	  being	  produced.	  Choosing	  between	  these	  two	  options	  relies	  entirely	  on	  the	  amount	  of	  time	  it	  takes	  to	  produce	  the	  modules.	  If	  the	  contractor	  is	  aware	  that	  the	  modules	  can	  be	  produced	  and	  transported	  quickly	  enough,	  they	  may	  choose	  to	  only	  pour	  foundations	  for	  those	  first	  few	  homes.	  If	  manufacturing	  the	  homes	  is	  taking	  longer,	  then	  the	  contractor	  will	  want	  to	  take	  advantage	  of	  this	  extra	  time	  to	  finish	  developing	  the	  site.	  	  	   One	  of	  the	  advantages	  to	  developing	  the	  site	  and	  pouring	  the	  foundations	  for	  only	  the	  first	  group	  of	  homes	  is	  that	  as	  these	  homes	  are	  arriving,	  being	  assembled	  and	  finishes	  are	  completed,	  the	  development	  needed	  for	  the	  next	  group	  of	  homes	  can	  be	  completed.	  A	  disadvantage	  to	  this	  is	  that	  the	  requirements	  for	  manpower	  will	  almost	  double	  as	  teams	  will	  be	  needed	  to	  complete	  assembly,	  finishes,	  site	  development,	  and	  foundations	  simultaneously.	  	  	   On	  the	  other	  hand,	  if	  the	  site	  can	  be	  fully	  developed	  with	  all	  the	  foundations	  completed,	  manpower	  can	  be	  focused	  entirely	  on	  assembly	  and	  finishes.	  Although	  this	  decreases	  the	  requirements	  for	  manpower,	  it	  puts	  the	  project	  at	  risk	  of	  experiencing	  situations	  where	  non-­‐value	  added	  time	  would	  be	  found.	  For	  example,	  if	  it	  takes	  five	  months	  to	  fabricate	  ten	  homes	  and	  deliver	  them	  to	  the	  site,	  but	  it	  only	  takes	  three	  months	  to	  assemble	  them	  and	  complete	  the	  final	  finishes,	  there	  will	  be	  two	  months	  of	  non-­‐value	  added	  time	  where	  trade-­‐workers	  will	  not	  have	  work	  to	  do	  on	  site.	  The	  contractor	  then	  runs	  the	  risk	  of	  losing	  workers	  to	  other	  projects,	  thereby	  affecting	  the	  amount	  of	  total	  work	  and	  the	  time	  it	  takes	  to	  complete	  that	  work	  when	  the	  next	  group	  of	  homes	  has	  been	  manufactured	  and	  is	  ready	  for	  assembly.	  	  
Reducing	  Non-­‐Value	  Added	  Time	  During	  Pre-­‐Construction	  Phase	  	   In	  order	  to	  maximize	  the	  amount	  of	  work	  that	  can	  be	  completed	  while	  reducing	  non-­‐value	  added	  time,	  a	  grid	  system	  was	  developed	  to	  complete	  site	  development	  and	  provide	  a	  layout	  that	  is	  easy	  to	  navigate.	  Each	  section	  of	  the	  grid	  represents	  the	  area	  that	  a	  house	  will	  occupy.	  Similar	  to	  a	  neighborhood	  containing	  identical	  “blocks”,	  this	  system	  was	  applied	  for	  surveying,	  layout,	  and	  site	  development	  in	  order	  to	  keep	  activities	  organized	  and	  to	  facilitate	  navigation	  of	  the	  site	  for	  trade-­‐workers	  and	  for	  the	  delivery	  of	  modules	  later	  on.	  The	  site	  was	  organized	  into	  three	  rows,	  two	  rows	  containing	  twenty	  houses	  each	  and	  the	  third	  containing	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the	  remaining	  ten.	  For	  the	  two	  rows	  containing	  twenty	  houses,	  the	  houses	  face	  away	  from	  each	  other	  so	  that	  each	  house	  is	  separated	  by	  their	  respective	  backyards	  and	  fencing	  on	  the	  sides.	  This	  system	  reduces	  non-­‐value	  added	  time	  by	  minimizing	  the	  amount	  of	  time	  that	  trade-­‐workers	  spend	  trekking	  the	  site,	  organizing	  the	  site	  in	  an	  easy-­‐to-­‐understand	  grid,	  and	  allowing	  for	  the	  unloading	  of	  modules	  at	  the	  doorstep	  of	  each	  home,	  which	  ultimately	  facilitates	  assembly	  of	  the	  modules.	  This	  system	  also	  helps	  the	  contractor	  determine	  what	  work	  has	  been	  completed.	  By	  organizing	  the	  houses	  into	  rows,	  two	  rows	  are	  worked	  on	  at	  all	  times.	  As	  one	  row	  of	  ten	  houses	  undergoes	  assembly	  and	  finishes,	  the	  next	  row’s	  land	  and	  foundations	  undergoes	  development.	  	  	  
Manufacturing	  Modules	  
Advantages	  and	  Disadvantages	  Modular	  construction	  offers	  the	  ability	  to	  construct	  portions	  of	  the	  work	  for	  a	  project	  in	  a	  factory.	  This	  provides	  the	  contractor	  and	  project	  owner	  with	  a	  lower	  cost	  of	  production	  and	  a	  controlled	  environment,	  which	  ultimately	  leads	  to	  a	  higher	  quality	  of	  material.	  Another	  advantage	  is	  the	  lead-­‐time	  that	  the	  off-­‐site	  activities	  can	  provide.	  This	  lead-­‐time,	  where	  value-­‐added	  work	  is	  being	  completed	  off-­‐site,	  allows	  for	  on-­‐site	  development	  to	  occur	  without	  the	  interruption	  of	  building	  assembly.	  However,	  there	  is	  only	  so	  much	  on-­‐site	  work	  that	  can	  be	  done.	  If	  the	  fabrication	  of	  the	  modules	  is	  not	  scheduled	  and	  coordinated	  correctly,	  it	  could	  result	  in	  a	  disadvantage.	  If	  site	  work	  is	  completed	  before	  the	  boxes	  have	  been	  prepared	  for	  transportation,	  this	  will	  result	  in	  non-­‐value	  added	  time	  where	  the	  crew	  that	  is	  on-­‐site	  does	  not	  have	  work	  to	  do	  that	  leads	  to	  the	  completion	  of	  the	  final	  product.	  Also,	  if	  there	  is	  not	  enough	  work	  that	  can	  be	  completed	  off-­‐site,	  then	  the	  on-­‐site	  erection	  and	  cost	  of	  shipping	  can	  outweigh	  the	  savings	  (Tompkins	  2015).	  Another	  disadvantage	  is	  that,	  in	  some	  occasions,	  finishes	  cannot	  be	  completed	  100%	  in	  the	  factory.	  This	  leads	  to	  an	  inefficiency	  where	  80-­‐90%	  of	  the	  work	  is	  completed	  in	  the	  factory	  and	  then	  the	  remaining	  10-­‐20%	  needs	  to	  be	  completed	  on-­‐site	  (Tompkins	  2015).	  For	  the	  current	  project	  of	  50	  units	  being	  produced	  within	  five	  years,	  this	  inefficiency	  has	  already	  been	  accounted	  for	  in	  the	  budget	  because	  during	  the	  planning	  process,	  it	  was	  assumed	  that	  final	  finishes	  would	  need	  to	  be	  made	  on	  site	  for	  each	  unit	  produced.	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System	  for	  Manufacturing	  Just	  In	  Time	  	   The	  manufacturing	  of	  the	  modules	  is	  the	  most	  important	  phase	  of	  this	  project.	  Due	  to	  the	  lead-­‐time	  of	  fabricating	  the	  modules	  for	  ten	  homes,	  which	  would	  currently	  take	  about	  five	  months,	  a	  system	  for	  dual	  production	  needed	  to	  be	  explored.	  Instead	  of	  producing	  the	  modules	  for	  ten	  homes	  on	  one	  production	  line,	  the	  contractor	  would	  need	  to	  produce	  five	  homes	  via	  the	  same	  manufacturer	  and	  two	  production	  lines	  or	  through	  two	  different	  manufacturers.	  Having	  different	  manufacturers	  would	  present	  the	  contractor	  with	  several	  risks.	  The	  first,	  being	  that	  the	  conditions	  in	  which	  the	  modules	  are	  produced	  may	  differ	  greatly	  and	  the	  quality	  of	  the	  materials	  could	  vary.	  Another	  risk	  would	  involve	  differences	  in	  scheduling	  for	  the	  production	  of	  the	  modules.	  It	  is	  highly	  likely	  that,	  with	  two	  manufacturers,	  the	  fabrication	  times	  for	  the	  modules	  will	  differ	  and	  assembly	  would	  then	  be	  impacted	  by	  transportation	  times.	  	  	   For	  this	  project,	  it	  is	  assumed	  that	  the	  manufacturer	  is	  capable	  of	  satisfying	  the	  demand	  from	  multiple	  contractors	  for	  different	  projects.	  Therefore,	  they	  are	  able	  to	  carry	  out	  simultaneous	  production	  of	  the	  modules	  for	  this	  project.	  With	  five	  homes	  being	  produced	  at	  the	  same	  time	  on	  separate	  production	  lines	  within	  the	  same	  manufacturer,	  this	  would	  cut	  the	  original	  lead-­‐time	  of	  five	  months	  to	  just	  two	  and	  a	  half	  months.	  With	  ten	  homes	  being	  produced	  within	  two	  and	  a	  half	  months,	  fifty	  homes	  would	  be	  manufactured	  in	  just	  over	  a	  year.	  Allowing	  for	  the	  contractor	  to	  have	  just	  under	  four	  years	  to	  complete	  any	  assembly,	  finishes,	  and	  inspections,	  and	  remain	  within	  the	  project	  owner’s	  original	  timeline.	  	  
Scheduling	  for	  Manufacturing	  	   Scheduling	  the	  fabrication	  of	  the	  modules	  will	  be	  tricky.	  The	  manufacturer	  must	  begin	  fabrication	  as	  soon	  as	  their	  set	  of	  architectural	  drawings	  and	  specifications	  for	  the	  modules	  are	  received.	  Since	  the	  fabrication	  and	  transportation	  for	  the	  first	  ten	  homes	  will	  take	  about	  two	  and	  a	  half	  months,	  the	  contractor	  will	  have	  more	  than	  enough	  time	  to	  develop	  the	  land	  and	  foundations	  for	  the	  first	  row	  of	  ten	  homes.	  Assuming	  that	  surveying	  the	  entire	  area	  will	  take	  about	  two	  weeks,	  this	  leaves	  the	  contractor	  with	  two	  months	  of	  lead-­‐time	  for	  development.	  The	  contractor	  must	  schedule	  for	  the	  fabrication	  of	  the	  modules	  to	  be	  completed	  two	  to	  three	  days	  before	  the	  land	  has	  been	  developed	  to	  allow	  for	  transportation.	  It	  is	  crucial	  that	  the	  manufacturer	  finish	  fabrication	  within	  the	  two	  and	  a	  half-­‐month	  period	  to	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avoid	  non-­‐value	  added	  time	  being	  added	  onto	  the	  on-­‐site	  activities.	  The	  primary	  goal	  of	  the	  manufacturer	  and	  contractor	  is	  to	  be	  able	  to	  repeat	  the	  processes	  for	  fabrication	  and	  site	  development	  five	  times,	  simultaneously,	  over	  the	  course	  of	  twelve	  and	  a	  half	  months.	  
Transportation	  System	  	   The	  grid	  layout	  that	  was	  developed	  for	  this	  project	  facilitates	  the	  transportation	  and	  unloading	  of	  the	  modules	  upon	  arrival.	  The	  roads	  and	  driveways	  that	  were	  constructed	  during	  the	  development	  phase	  give	  the	  trucks,	  crane,	  and	  crew	  easy	  access	  to	  the	  areas	  where	  the	  homes	  are	  to	  be	  assembled.	  During	  this	  phase,	  most	  of	  the	  communication	  occurs	  between	  the	  manufacturer	  and	  the	  transportation	  service	  in	  order	  to	  allow	  the	  contractor	  to	  focus	  on	  preparations	  on-­‐site.	  The	  manufacturer	  must	  be	  able	  to	  provide	  the	  contractor	  and	  transportation	  service	  a	  specific	  day	  for	  which	  the	  modules	  will	  be	  ready	  for	  pick	  up.	  That	  way,	  the	  transportation	  service	  can	  make	  itself	  available	  for	  picking	  up	  the	  modules	  for	  the	  first	  ten	  homes	  on	  the	  day	  they	  are	  completed.	  The	  manufacturer	  must	  also	  provide	  the	  transportation	  service	  with	  the	  approximate	  amount	  of	  modules	  being	  transported	  in	  order	  to	  accommodate	  this	  quantity	  with	  the	  necessary	  amount	  of	  trucks.	  	  	   One	  major	  factor	  that	  plays	  into	  the	  transition	  between	  manufacturing	  plant	  and	  transportation	  is	  how	  the	  modules	  are	  stacked	  and	  oriented	  on	  the	  trucks.	  For	  example,	  the	  contractor	  would	  not	  want	  the	  module	  for	  the	  roof	  of	  the	  home	  stacked	  on	  top	  of	  the	  other	  boxes	  because	  that	  would	  mean	  that	  the	  crane	  would	  need	  to	  unload	  the	  roofing	  module,	  set	  it	  aside,	  assemble	  the	  remaining	  boxes,	  and	  later	  return	  to	  the	  roof	  for	  assembly.	  The	  manufacturer	  must	  be	  sure	  to	  load	  the	  modules	  on	  the	  trucks	  in	  the	  order	  that	  they	  will	  be	  assembled	  from	  top	  to	  bottom	  and	  orient	  them	  to	  facilitate	  attaching	  them	  to	  the	  crane	  for	  unloading	  and	  assembly.	  	  	   As	  soon	  as	  the	  modules	  for	  the	  first	  ten	  homes	  have	  left	  the	  manufacturer,	  they	  must	  begin	  production	  for	  the	  next	  ten	  homes	  in	  order	  remain	  on	  schedule.	  
Off-­‐Site	  Risks	  	   There	  are	  some	  off-­‐site	  risks	  that	  may	  affect	  the	  scheduling	  and	  completion	  of	  this	  project.	  First,	  if	  the	  manufacturer	  cannot	  construct	  enough	  of	  the	  building,	  then	  the	  added	  costs	  of	  shipping,	  on-­‐site	  completion,	  and	  erection	  could	  outweigh	  the	  savings.	  Another	  off-­‐site	  risk	  to	  the	  project	  is	  the	  long	  lead-­‐time	  that	  goes	  into	  fabricating	  and	  shipping	  the	  boxes	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(Tompkins	  2015).	  It	  is	  up	  to	  the	  contractor	  and	  manufacturer	  to	  efficiently	  coordinate	  the	  processes	  taking	  place	  and	  manage	  the	  lead-­‐time	  advantageously.	  This	  can	  be	  done	  through	  using	  simple	  methods	  such	  as	  maintaining	  day-­‐to-­‐day	  communications	  between	  the	  contractor	  and	  manufacturer	  and	  using	  daily	  and	  weekly	  reports	  to	  keep	  each	  other	  up	  to	  date	  on	  the	  progress	  of	  the	  fabrication	  and	  site	  developments.	  
On-­‐Site	  Assembly	  
Procurement	  of	  Materials	  	   For	  this	  project	  to	  run	  smoothly	  there	  are	  several	  materials	  that	  must	  be	  obtained.	  First,	  the	  modules	  must	  be	  delivered	  to	  the	  site	  at	  the	  appropriate	  time.	  As	  mentioned	  before,	  not	  only	  is	  the	  delivery	  time	  of	  the	  modules	  important,	  but	  the	  manufacturer	  must	  also	  orient	  and	  stack	  the	  modules	  on	  the	  truck	  in	  such	  a	  way	  so	  as	  to	  facilitate	  unloading	  and	  assembly.	  Also,	  since	  the	  scheduling	  for	  the	  fabrication	  and	  delivery	  of	  the	  modules	  has	  already	  been	  completed,	  the	  contractor	  must	  acquire	  five	  cranes	  for	  the	  time	  at	  which	  the	  modules	  will	  be	  delivered.	  It	  is	  crucial	  to	  call	  a	  crane	  service	  two	  to	  three	  weeks	  ahead	  of	  time,	  especially	  when	  the	  demand	  for	  five	  cranes	  is	  quite	  high	  (Tompkins	  2015).	  But,	  because	  these	  are	  homes	  that	  need	  assembling	  and	  not	  three-­‐four	  story	  buildings,	  smaller	  mobile	  cranes	  can	  be	  used.	  	  	   Also,	  for	  trade-­‐workers,	  the	  foremen	  are	  typically	  in	  charge	  of	  ordering	  and	  acquiring	  the	  materials	  they	  will	  need	  for	  the	  project	  as	  specified	  by	  the	  project	  owner	  and	  the	  architectural	  drawing	  for	  the	  assembly	  of	  the	  home.	  The	  contractor’s	  project	  manager	  must	  look	  over	  the	  materials	  that	  each	  trade	  will	  need	  in	  order	  to	  approve	  the	  order.	  	  
System	  for	  Assembly	  of	  Modules	  	   The	  two	  main	  factors	  that	  will	  facilitate	  and	  expedite	  the	  assembly	  process	  will	  be	  the	  orientation	  of	  the	  modules	  on	  the	  delivery	  truck	  and	  the	  grid	  system	  that	  was	  developed	  during	  the	  planning	  phase.	  During	  the	  assembly	  process,	  the	  main	  concern	  for	  the	  contractor	  will	  be	  to	  manage	  the	  manpower	  requirements	  for	  assembly	  and	  development.	  As	  the	  builders	  and	  laborers	  are	  assembling	  the	  first	  ten	  homes,	  the	  land	  for	  the	  next	  ten	  homes	  is	  also	  being	  developed	  and	  prepared.	  It	  takes	  about	  thirty	  days	  to	  assemble	  a	  home,	  which	  puts	  the	  assembly	  process	  for	  the	  first	  ten	  homes	  at	  being	  completed	  in	  ten	  months.	  This	  puts	  the	  project	  at	  a	  high	  risk	  of	  being	  delayed.	  In	  order	  to	  reduce	  this	  time,	  crews	  of	  five	  to	  six	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laborers	  will	  be	  needed	  for	  five	  homes.	  This	  puts	  the	  manpower	  requirement	  for	  assembly	  between	  twenty-­‐five	  and	  thirty	  workers.	  Assuming	  that	  there	  are	  twenty-­‐five	  workers	  for	  assembly,	  this	  puts	  the	  total	  manpower	  count	  at	  forty,	  which	  includes	  the	  fifteen	  needed	  for	  site	  preparations	  and	  development.	  The	  contractor	  will	  also	  need	  five	  cranes,	  one	  for	  two	  homes.	  Since	  the	  homes	  are	  in	  one	  row,	  each	  crane	  will	  be	  stationed	  between	  two	  homes.	  Meaning	  that,	  there	  will	  be	  a	  crane	  positioned	  between	  the	  first	  and	  second	  homes,	  another	  between	  the	  third	  and	  fourth,	  another	  between	  the	  fifth	  and	  sixth,	  and	  so	  on.	  This	  allows	  the	  contractor	  to	  have	  five	  homes	  being	  assembled	  at	  once,	  which	  cuts	  the	  assembly	  time	  in	  half.	  From	  ten	  months	  to	  five	  months.	  Unfortunately,	  this	  means	  that	  the	  next	  shipment	  of	  modules	  for	  the	  next	  ten	  homes	  will	  be	  on	  site	  for	  about	  two	  and	  a	  half	  months	  without	  anyone	  to	  be	  available	  to	  assemble	  them.	  
Scheduling	  for	  Assembly	  	   As	  mentioned	  before,	  fabricating	  the	  first	  ten	  homes	  with	  only	  take	  about	  two	  and	  a	  half	  months	  because	  the	  manufacturer	  is	  using	  two	  production	  line	  to	  simultaneously	  produce	  five	  homes	  at	  about	  two	  weeks	  per	  home.	  Now,	  the	  contractor	  was	  able	  to	  shorten	  the	  assembly	  time	  for	  ten	  homes	  from	  ten	  months	  to	  five	  months	  by	  allocating	  workers	  and	  resources	  appropriately.	  This	  means	  that	  the	  modules	  for	  the	  second	  set	  of	  ten	  homes	  will	  be	  fabricated	  and	  delivered	  again,	  assuming	  that	  production	  runs	  smoothly,	  within	  two	  and	  a	  half	  months.	  This	  would	  mean	  that	  the	  modules	  would	  set	  on	  site	  for	  two	  and	  a	  half	  months	  while	  the	  five-­‐month	  assembly	  of	  the	  first	  ten	  homes	  is	  being	  completed.	  	   	  	   After	  the	  first	  ten	  homes	  have	  been	  fabricated	  and	  delivered,	  the	  restraining	  factor	  moving	  forward	  becomes	  the	  on-­‐site	  assembly	  time.	  Therefore,	  for	  the	  next	  four	  sets	  of	  ten	  homes,	  the	  manufacturer	  will	  need	  to	  revert	  to	  using	  a	  single	  manufacturing	  line	  to	  produce	  the	  modules	  for	  one	  home	  every	  two	  weeks.	  This	  brings	  the	  fabrication	  and	  delivery	  time	  back	  to	  the	  original	  five	  months.	  With	  this	  in	  mind,	  the	  scheduling	  for	  fabrication	  and	  assembly	  is	  now	  as	  follows:	  First	  ten	  homes:	  Fabricated	  in	  2	  ½	  months,	  assembled	  in	  5	  months	  Second-­‐Fifth	  batch	  of	  ten	  homes:	  Fabricated	  in	  5	  months,	  assembled	  in	  5	  months	  	   The	  total	  time	  between	  the	  beginning	  of	  fabrication	  and	  the	  final	  assembly	  for	  the	  last	  ten	  homes	  is	  27	  ½	  months,	  which	  is	  equal	  to	  2	  years	  and	  3	  ½	  months.	  	  
	   32	  
Reducing	  Non-­‐Value	  Added	  Time	  	   By	  having	  the	  manufacturer	  organize	  the	  modules	  on	  the	  trucks	  after	  fabrication	  per	  the	  contractor’s	  instruction,	  the	  time	  and	  hassle	  of	  unloading	  the	  modules	  on	  site	  and	  having	  to	  sort	  through	  and	  organize	  them	  is	  avoided.	  For	  this	  project,	  the	  contractor’s	  goal	  for	  assembly	  is	  to	  carry	  out	  this	  process	  as	  fluently	  as	  possible.	  This	  is	  achieved	  by	  having	  the	  trucks	  prepared	  to	  be	  loaded	  on	  the	  day	  the	  manufacturer	  is	  finished	  fabricating	  the	  modules	  for	  the	  first	  ten	  home.	  The	  modules	  are	  loaded	  directly	  onto	  the	  trucks	  without	  having	  to	  keep	  them	  at	  the	  manufacturer	  for	  any	  period	  of	  time.	  The	  trucks	  then	  go	  directly	  to	  the	  site	  where	  the	  contractor	  has	  already	  acquired	  the	  cranes	  for	  unloading	  and	  assembly.	  The	  manufacturer	  loaded	  the	  trucks	  to	  facilitate	  unloading.	  This	  means	  that	  the	  top	  module	  (that	  last	  one	  loaded)	  is	  the	  first	  one	  that	  is	  unloaded	  for	  direct	  assembly.	  The	  crane	  and	  crew	  then	  work	  their	  way	  through	  the	  modules	  to	  produce	  one	  home.	  	  	   Accountability	  amongst	  the	  trade-­‐workers	  also	  plays	  a	  major	  role	  in	  the	  assembly	  process.	  The	  goal	  being	  that	  each	  home	  is	  completed	  at	  the	  same	  time.	  If	  there	  are	  five	  crews	  working	  on	  the	  same	  home,	  using	  the	  same	  materials,	  putting	  in	  the	  same	  amount	  of	  labor	  hours,	  then	  theoretically,	  they	  should	  be	  able	  to	  finish	  within	  a	  day	  of	  each	  other	  at	  most.	  There	  is	  also	  minimal	  lead-­‐time	  between	  finishing	  the	  assembly	  for	  the	  first	  ten	  homes	  and	  the	  arrival	  of	  the	  second	  shipment	  of	  modules.	  	  	   The	  time	  for	  assembly	  is	  the	  limiting	  factor	  during	  this	  process	  because	  it	  takes	  five	  months	  to	  complete	  the	  assembly	  for	  the	  ten	  homes	  while	  it	  only	  takes	  two	  and	  a	  half	  months	  to	  complete	  fabrication.	  Increasing	  the	  requirements	  for	  cranes	  and	  manpower	  could	  have	  reduced	  the	  assembly	  time	  further	  but	  this	  would	  have	  resulted	  in	  a	  severely	  crowded	  construction	  zone	  that	  would	  have	  been	  at	  risk	  of	  exceeding	  the	  assembly,	  transportation,	  and	  trade-­‐work	  budgets.	  The	  increase	  in	  workers,	  equipment,	  and	  activity	  would	  have	  also	  made	  for	  a	  very	  unsafe	  work	  environment	  where	  injuries	  could	  set	  back	  the	  project	  far	  more	  than	  the	  time	  being	  saved	  by	  applying	  the	  increase	  in	  manpower	  and	  equipment.	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Tradework	  Coordination	  
Communicating	  Tradework	  Effectively	  	   Although	  the	  foremen	  and	  trade-­‐workers	  have	  access	  to	  their	  own	  architectural	  drawings	  for	  reference	  to	  the	  work	  that	  needs	  to	  be	  done	  within	  their	  trades,	  the	  goals	  for	  completing	  work	  must	  be	  communicated	  by	  the	  contractor.	  It	  is	  up	  to	  the	  contractor’s	  project	  manager	  to	  ensure	  that	  work	  requirements	  are	  being	  met	  on	  a	  daily	  and	  weekly	  basis.	  A	  self-­‐evaluation	  system	  was	  proposed,	  where	  trade-­‐workers	  would	  be	  held	  fully	  accountable	  for	  the	  work	  they	  performed	  but	  this	  raised	  several	  concerns.	  	   The	  first	  being	  that	  sometimes,	  trade-­‐workers	  believe	  that	  it	  is	  in	  the	  project	  owner’s	  best	  interest	  for	  them	  to	  complete	  an	  activity	  in	  a	  certain	  way	  that	  differs	  from	  how	  it	  is	  to	  be	  performed	  according	  to	  the	  drawings.	  It	  is	  crucial	  that	  the	  trade-­‐workers	  follow	  the	  drawings	  to	  avoid	  running	  into	  problems	  later	  on	  in	  the	  project.	  For	  example,	  if	  the	  plumber	  has	  decided	  to	  install	  a	  drainage	  pipe	  that	  runs	  underneath	  the	  living	  room	  rather	  than	  underneath	  the	  garage	  to	  save	  a	  couple	  feet	  on	  pipes,	  the	  plumber	  runs	  the	  risk	  of	  his	  drainage	  pipe	  possibly	  interfering	  with	  the	  electricians	  wiring	  that	  has	  not	  been	  installed	  yet.	  The	  second	  reason	  is	  that,	  unfortunately,	  some	  workers	  may	  try	  to	  cut	  corners	  if	  their	  work	  is	  not	  being	  supervised	  (Tompkins	  2015).	  This	  may	  happen	  on	  any	  job	  with	  any	  worker.	  Even	  the	  cement	  being	  poured	  for	  the	  roadways	  and	  sidewalks	  has	  to	  meet	  certain	  requirements	  for	  moisture,	  density,	  and	  load	  capacity.	  If	  the	  cement	  brought	  to	  the	  site	  does	  not	  meet	  these	  requirements,	  it	  is	  sent	  back	  and	  this	  goes	  for	  all	  work	  being	  done	  for	  this	  project.	  The	  final	  reason	  that	  trade-­‐workers	  must	  be	  supervised	  is	  because	  contractors	  and	  project	  owners	  will	  usually	  require	  that	  the	  project	  manager	  and/or	  superintendent	  fill	  out	  daily	  reports.	  CTA	  Construction	  Managers,	  for	  example,	  requires	  that	  the	  superintendent	  fill	  out	  daily	  reports	  that	  record	  the	  weather,	  number	  of	  workers	  on	  site,	  and	  the	  type	  of	  work	  being	  done.	  CTA	  also	  has	  their	  project	  manager	  fill	  out	  a	  weekly	  report	  and	  punch	  list	  to	  record	  what	  work	  has	  been	  done	  throughout	  the	  week.	  	  	  	   For	  this	  project,	  this	  type	  of	  system	  was	  applied.	  The	  superintendant	  oversees	  day-­‐to-­‐day	  activities	  on	  site	  and	  sees	  to	  these	  being	  completed	  per	  the	  construction	  contract	  and	  the	  project	  owner’s	  specifications.	  The	  contractor’s	  project	  manager	  also	  checks	  in	  one	  to	  two	  times	  a	  week	  in	  order	  to	  perform	  a	  walkthrough	  of	  the	  site	  and	  fill	  out	  a	  weekly	  report.	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Although	  this	  means	  that	  there	  will	  be	  more	  people	  on	  site	  and	  may	  increase	  the	  amount	  of	  time	  the	  project	  takes	  to	  be	  completed,	  the	  benefits	  certainly	  outweigh	  the	  consequences.	  This	  walkthrough	  system	  minimizes	  on-­‐site	  errors	  in	  order	  to	  provide	  quality	  work	  while	  also	  allowing	  for	  the	  project	  to	  run	  smoothly.	  If	  trade-­‐workers	  are	  not	  supervised	  properly,	  the	  final	  product	  may	  be	  put	  at	  risk,	  which,	  went	  it	  comes	  to	  a	  person’s	  home	  and	  safety,	  could	  result	  in	  costly	  legal	  consequences.	  	  
Planning	  Tradework	  	  	   Trade-­‐work	  for	  this	  project	  began	  during	  the	  site	  development	  phase.	  After	  surveying	  had	  been	  completed	  within	  the	  first	  two	  weeks	  of	  the	  project,	  trade-­‐workers	  were	  needed	  to	  carry	  out	  certain	  activities	  such	  as	  demolition	  of	  existing	  structures,	  clearing	  and	  grading	  the	  land,	  installing	  utilities,	  and	  constructing	  improvements	  such	  as	  roads	  and	  foundations	  (Grella	  2009).	  As	  discussed	  before,	  since	  it	  takes	  two	  and	  a	  half	  months	  to	  fabricate	  the	  modules	  for	  the	  first	  ten	  homes	  and	  it	  took	  about	  two	  weeks	  to	  survey	  the	  construction	  site.	  Trade-­‐workers	  had	  about	  two	  months	  to	  prepare	  the	  site	  for	  the	  first	  ten	  homes.	  Over	  the	  course	  of	  these	  two	  months,	  the	  area	  for	  the	  first	  row	  of	  homes	  needed	  to	  be	  excavated	  in	  order	  to	  pour	  foundations	  and	  install	  utilities.	  The	  four	  demolition	  workers	  and	  four	  general	  laborers	  handled	  the	  clearing	  of	  the	  site,	  excavation,	  and	  pouring	  of	  the	  foundations.	  This	  work	  would	  take	  about	  twenty	  days	  to	  complete,	  assuming	  that	  the	  eight	  workers	  can	  clear	  the	  area	  for	  each	  home	  in	  one	  day	  and	  excavate	  and	  pour	  the	  foundations	  the	  next.	  While	  this	  is	  being	  done,	  the	  electrical	  wiring	  (three	  electricians)	  and	  plumbing	  and	  sewage	  systems	  (four	  plumber)	  can	  be	  installed	  simultaneously	  but	  will	  take	  longer	  than	  twenty	  days	  because	  of	  its	  complexity.	  The	  trade-­‐work	  being	  executed	  before	  the	  modules	  arrive	  on	  site	  was	  scheduled	  to	  be	  completed	  within	  a	  month	  a	  half,	  allowing	  for	  two	  weeks	  of	  lead-­‐time	  in	  case	  the	  foremen	  are	  undermanned	  on	  certain	  days	  or	  if	  the	  work	  takes	  longer	  than	  expected.	  The	  electrical,	  plumbing,	  and	  sewage	  systems	  do	  need	  to	  be	  finished	  above	  ground	  within	  the	  area	  where	  each	  home	  will	  be	  located.	  This	  way,	  once	  the	  modules	  arrive	  on-­‐site,	  there	  would	  only	  need	  to	  be	  minor	  installation	  and	  piping	  to	  be	  done	  after	  the	  modules	  have	  been	  assembled.	  	  	   Once	  the	  modules	  arrive	  on-­‐site	  and	  the	  foundation	  and	  development	  work	  has	  been	  completed,	  the	  land	  for	  the	  next	  row	  of	  ten	  homes	  begins	  development.	  Since	  assembling	  the	  homes	  will	  take	  five	  months	  and	  developing	  the	  land	  takes	  two	  and	  a	  half,	  the	  trade-­‐workers	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will	  be	  able	  to	  develop	  the	  land	  and	  foundations	  for	  the	  next	  twenty	  homes	  while	  the	  assembly	  workers	  finish	  assembling	  the	  first	  ten	  homes.	  By	  the	  time	  the	  second	  set	  of	  ten	  homes	  has	  been	  assembled,	  the	  site	  development	  and	  foundations	  will	  have	  been	  completed	  for	  the	  entire	  site.	  This	  allows	  for	  the	  initial	  trade-­‐workers	  to	  rotate	  back	  to	  the	  first	  set	  of	  assembled	  homes	  in	  order	  to	  conduct	  any	  final	  finishes.	  They	  would	  then	  follow	  the	  assembly	  workers	  through	  each	  row	  of	  homes	  that	  has	  been	  assembled	  and	  as	  assembly	  is	  completed,	  finishes	  can	  be	  started.	  	  
Self-­‐Evaluation	  System	  	  	   A	  self-­‐evaluation	  system	  was	  considered	  at	  the	  beginning	  of	  this	  project.	  The	  system	  would	  eliminate	  the	  need	  for	  a	  superintendent	  to	  be	  on	  site	  everyday	  and	  for	  the	  project	  manager	  to	  have	  to	  visit	  the	  site	  on	  a	  weekly	  basis.	  The	  goal	  of	  the	  self-­‐evaluation	  system	  would	  be	  to	  minimize	  lead-­‐time	  cause	  by	  the	  activities	  carried	  out	  by	  the	  superintendent	  and	  project	  manager.	  This	  system	  would	  allow	  for	  the	  trade-­‐workers	  to	  be	  held	  entirely	  accountable	  for	  any	  work	  that	  they	  produce.	  The	  system	  would	  work	  by	  having	  the	  contractor	  hold	  some	  type	  of	  leverage	  over	  the	  trade-­‐workers	  or	  by	  utilizing	  a	  reward	  system	  where	  exceptional	  work	  is	  recognized.	  	   It	  was	  later	  found	  that	  a	  self-­‐evaluation	  system	  for	  trade-­‐workers	  would	  not	  be	  in	  the	  best	  interest	  of	  the	  contractor	  or	  project	  manager	  because	  neither	  would	  be	  able	  to	  personally	  keep	  track	  of	  the	  work	  be	  performed.	  Also,	  the	  on-­‐site	  superintendent/project	  manager	  system	  does	  not	  cause	  enough	  inconvenience	  or	  cost	  enough	  money	  to	  warrant	  consideration	  of	  its	  replacement.	  
Payment	  System	  	   In	  order	  to	  ensure	  that	  quality	  work	  is	  being	  performed,	  it	  was	  decided	  that	  the	  companies	  providing	  the	  trade-­‐work	  would	  not	  be	  paid	  until	  the	  project	  manager,	  contractor,	  and	  project	  owner	  conduct	  a	  final	  inspection.	  This	  does	  not	  signify	  that	  the	  trade-­‐workers	  would	  go	  without	  pay	  until	  the	  end	  of	  the	  project.	  It	  is	  the	  responsibility	  of	  the	  companies	  providing	  trade-­‐work	  to	  pay	  their	  respective	  employees	  for	  their	  work	  but	  the	  companies	  themselves,	  per	  contract,	  would	  not	  receive	  payment	  until	  the	  trade-­‐work	  has	  been	  completed	  and	  approved.	  This	  payment	  system	  ensures	  that,	  not	  only	  are	  the	  project	  manager	  and	  superintendent	  making	  sure	  that	  the	  work	  is	  being	  done	  correctly,	  by	  also	  makes	  the	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companies	  providing	  the	  trade-­‐work	  hold	  their	  employees	  accountable	  for	  their	  individual	  work.	  If	  the	  work	  done	  is	  not	  up	  to	  par,	  the	  company	  does	  not	  receive	  payment	  until	  said	  work	  has	  either	  been	  finished	  or	  adjusted	  per	  the	  specifications	  of	  the	  project	  owner	  and	  architectural	  drawings.	  	  
Concluding	  Tradework	  
Risk	  Analysis	  	  	   Applying	  several	  systems	  to	  the	  project	  processes	  minimized	  the	  risk	  of	  defective	  or	  poor	  quality	  work	  thereby	  decreasing	  the	  potential	  for	  the	  project	  to	  exceed	  its	  budget	  or	  its	  time	  frame.	  With	  proper	  supervision,	  effective	  communication	  of	  goals,	  and	  the	  applied	  payment	  system	  that	  emphasizes	  accountability	  of	  the	  sub-­‐contracted	  trades	  companies	  and	  their	  workers,	  the	  assembly	  and	  trade-­‐work	  processes	  were	  executed	  with	  minimal	  flaws.	  Not	  only	  did	  these	  systems	  provide	  the	  project	  owner	  with	  quality	  work,	  but	  also	  ensured	  that	  the	  work	  was	  completed	  in	  accordance	  with	  the	  schedule.	  The	  schedule	  for	  trade-­‐work	  and	  other	  project	  activities	  can	  be	  found	  in	  the	  Appendix.	  	  
Final	  Evaluation	  	  	   Before	  payment	  is	  issued	  to	  the	  subcontracted	  companies	  for	  the	  completion	  of	  the	  trade-­‐work,	  a	  final	  walkthrough	  must	  be	  completed	  in	  order	  to	  evaluate	  the	  quality	  of	  the	  work	  that	  was	  done	  and	  make	  sure	  that	  it	  is	  up	  to	  the	  standards	  of	  the	  project	  owner.	  In	  order	  to	  expedite	  this	  process,	  the	  owner,	  contractor,	  project	  manager,	  and	  superintendent	  met	  after	  the	  final	  finishes	  were	  completed	  for	  each	  of	  the	  ten	  homes.	  For	  example,	  after	  site	  development,	  the	  modules	  arrived	  for	  assembly	  and	  after	  assembly;	  the	  trade-­‐workers	  came	  back	  from	  finishing	  land	  development	  to	  do	  final	  finishes	  on	  the	  assembled	  homes.	  As	  soon	  as	  finishes	  were	  completed,	  the	  final	  walkthrough	  was	  conducted	  and	  the	  homes	  were	  closed	  in	  order	  to	  avoid	  any	  potential	  damage	  and	  maintain	  cleanliness.	  Five	  total	  walkthroughs	  are	  conducted	  as	  finishes	  are	  completed.	  This	  is	  to	  avoid	  any	  unnecessary	  lead-­‐time	  that	  could	  come	  from	  saving	  the	  final	  walkthrough	  for	  after	  all	  fifty	  homes	  have	  been	  finished.	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Building	  Code	  Inspection	  System	  	   Before	  potential	  residents	  can	  move	  in,	  each	  home	  also	  has	  to	  pass	  an	  inspection	  from	  a	  professional	  building	  inspector.	  Each	  state’s	  building	  codes	  differ	  and	  the	  inspector’s	  job	  is	  to	  make	  sure	  that	  each	  home	  meets	  the	  building	  code	  requirements	  for	  its	  location.	  During	  the	  inspection,	  building,	  plumbing,	  electrical,	  and	  mechanical	  systems	  are	  examined	  to	  make	  sure	  their	  operation	  and	  installment	  complies	  with	  the	  codes.	  Often	  during	  an	  inspection,	  workmanship	  is	  also	  examined	  to	  determine	  whether	  the	  home	  is	  structurally	  sound	  and	  safe	  for	  people	  to	  move	  and	  live	  in.	  A	  home	  inspection	  takes	  between	  two	  and	  three	  hours	  to	  complete	  (America’s	  Home	  Inspection,	  LLC).	  Therefore,	  for	  fifty	  homes,	  considering	  that	  the	  inspector	  works	  and	  eight-­‐hour	  workday,	  it	  may	  take	  up	  to	  two	  weeks	  to	  complete	  the	  inspection.	  This	  still	  puts	  the	  project	  well	  within	  its	  deadline.	  	  
Operations	  and	  Maintenance	  
System	  for	  a	  Forty-­‐Year	  Cycle	  	   Once	  the	  project	  has	  been	  completed,	  the	  contractor	  must	  put	  together	  two	  closeout	  binders.	  Theses	  binders	  hold	  all	  the	  warranties	  and	  information	  pertaining	  to	  the	  jobs	  that	  were	  done.	  The	  purpose	  of	  these	  binders	  is	  for	  the	  contractor	  and	  project	  owner	  to	  identify	  who	  to	  hold	  accountable	  in	  case	  something	  were	  to	  happen	  regarding	  the	  work	  that	  was	  done.	  	  For	  example,	  if	  General	  Electric	  were	  subcontracted	  to	  install	  appliances	  in	  each	  home,	  then	  GE	  would	  submit	  the	  warranties	  for	  that	  equipment	  as	  well	  as	  an	  operations	  manual	  or	  information	  booklet.	  These	  would	  then	  be	  organized	  into	  the	  closeout	  binders,	  typically	  by	  type	  of	  trade	  or	  work	  that	  was	  done.	  These	  warranties	  do	  not	  guarantee	  that	  the	  subcontractors	  will	  replace	  or	  fix	  any	  of	  their	  installations	  or	  equipment	  for	  forty	  years	  though.	  The	  purpose	  of	  the	  warranties	  is	  for	  the	  subcontractor	  to	  take	  responsibility	  for	  anything	  that	  may	  be	  faulty	  and	  the	  warranties	  usually	  last	  between	  five	  and	  ten	  years.	  	  	   The	  operations	  and	  maintenance	  for	  a	  forty-­‐year	  cycle	  also	  includes	  providing	  water	  and	  electricity	  to	  the	  homes.	  The	  average	  time	  that	  a	  building	  will	  operate	  before	  any	  major	  renovations	  must	  be	  made	  is	  forty	  years.	  Therefore,	  the	  project	  owner	  already	  knows	  that	  in	  about	  forty	  years,	  the	  housing	  project	  will	  most	  likely	  have	  to	  undergo	  extensive	  renovations	  to	  replace	  old	  piping	  and	  outdated	  electrical	  systems.	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Conclusions	  &	  Recommendation	  	  	   Applying	  manufacturing	  engineering	  principles	  to	  the	  construction	  process	  proved	  to	  be	  beneficial	  to	  the	  project	  owner	  and	  several	  other	  parties,	  as	  explained	  in	  the	  “Results”	  section.	  Approaching	  a	  construction	  project	  that	  is	  utilizing	  modular	  building	  methods	  as	  if	  it	  were	  a	  manufacturing	  line,	  allowed	  for	  the	  breakdown	  of	  the	  process	  into	  phases.	  This	  allowed	  the	  contractor	  analyze	  each	  step	  individually	  in	  order	  to	  reduce	  non-­‐value	  added	  time	  and	  maximize	  the	  value	  added	  to	  the	  project.	  	  	   There	  are	  many	  details	  that	  should	  be	  taken	  into	  consideration	  when	  analyzing	  a	  construction	  process,	  especially	  because	  no	  two	  construction	  projects	  are	  the	  same.	  Therefore,	  a	  broad	  modular	  building	  project	  was	  theorized	  in	  order	  to	  perform	  an	  analysis	  of	  each	  of	  its	  steps	  in	  order	  to	  provide	  the	  project	  owner	  with	  a	  project	  that	  would	  stay	  within	  budget	  and	  meet	  deadlines.	  After	  performing	  the	  analysis	  of	  each	  of	  the	  steps	  by	  applying	  the	  Axiomatic	  Design	  method,	  it	  was	  found	  that,	  not	  only	  would	  the	  project	  stay	  well	  within	  its	  budget,	  it	  would	  also	  be	  able	  to	  be	  completed	  within	  three	  years,	  rather	  than	  the	  original	  deadline	  of	  five	  years.	  	  	   Fabricating	  and	  erecting	  modular	  homes	  is	  a	  challenging	  process	  to	  coordinate	  since	  there	  are	  certain	  variables	  that	  could	  affect	  scheduling.	  Ultimately,	  a	  project	  that	  required	  the	  production	  of	  fifty	  modular	  homes	  was	  executed	  in	  less	  than	  three	  years	  and	  within	  a	  budget	  of	  $15M.	  Decomposing	  the	  process	  into	  functional	  requirements	  that	  defined	  what	  each	  step	  was	  to	  achieve	  and	  developing	  design	  parameters	  for	  how	  each	  FR	  was	  to	  be	  satisfied	  allowed	  for	  the	  modular	  construction	  project	  to	  become	  successful.	  	  	   For	  future	  groups	  that	  intend	  to	  pursue	  a	  project	  regarding	  the	  application	  of	  manufacturing	  engineering	  principles	  to	  construction	  processes,	  it	  is	  recommended	  to	  attempt	  and	  experiment	  with	  different	  types	  of	  projects.	  For	  example,	  would	  it	  be	  feasible	  to	  apply	  manufacturing	  engineering	  principles	  to	  the	  construction	  of	  a	  bridge?	  A	  railway?	  A	  multi-­‐level	  office	  building?	  It	  would	  be	  interesting	  to	  test	  the	  extent	  to	  which	  the	  Axiomatic	  Design	  method	  can	  be	  applied	  to	  different	  projects	  while	  analyzing	  the	  benefits	  and	  drawbacks	  to	  production	  and	  lowering	  production	  costs.	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